
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/30/2021

ESTIMATE SUMMARY 22:44:54

CONTID: C23068         ESTIMATE NO: 0006 PROG 2005

PCN: 23068-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WEST VAIL PASS RESURFACING PERCENT TIME:

PROJECT NO: NHPP 0702-390                 

I-70 WEST VAIL PASS RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,359,244.76 PARTICIPATING $ $ 1,838,031.26

AWARD PROJECT AMT: 10,979,498.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
151,502.96

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,538.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.78

FIXED COMPLETION DATE

FIXED COMPLETION DATE

68.88%

3,535,361.53

1,838,031.26

1,989,534.22

1,974,995.91

$

$

$

$

7,823,883.23

0.00

7,823,883.23

151,502.96

7,975,386.19

-164,692.48

0.00

7,810,693.71

0.00

AMOUNT DUE 7,810,693.71 1,974,995.91

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,974,995.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

  

167.0 TIME ALLOW: 10/1/2021 ??:??:??

ORIG TIME ALLOW: 10/1/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2021

04/05/2021

09/18/2021

10/29/2020

11/06/2020

11/06/2020

04/05/2021
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

4,690.001.000

0.00

1.000

L S 

4,690.00000

0010 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

463.000

EACH

20.10000

0015 *Removal of Asphalt Mat (Planing) 208,628.000

87,968.000

202-00240  
 

474,553.60296,596.000

140,748.80

361,720.000

SY  

1.60000

0020 *Removal of Asphalt Mat (Planing) (Special) 3,551.000

0.000

202-00246  
 

24,324.353,551.000

0.00

3,551.000

SY  

6.85000

0025 *Removal of Pavement Marking 3,673.000

0.000

202-00250  
 

2,020.153,673.000

0.00

110,382.000

SF  

0.55000

0030 *Removal of Guardrail Type 3 673.000

0.000

202-01130  
 

13,863.80673.000

0.00

788.000

LF  

20.60000

0035 Removal of Guardrail Type 7 750.000

0.000

202-01170  
 

18,075.00750.000

0.00

750.000

LF  

24.10000

0040 *Removal of End Anchorage 29.000

0.000

202-01300  
 

13,108.0029.000

0.00

31.000

EACH

452.00000

0045 Clean Culvert 0.000

0.000

202-04008  
 

0.000.000

0.00

2,000.000

LF  

36.20000

0050 Unclassified Excavation 0.000

0.000

203-00000  
 

0.000.000

0.00

300.000

CY  

52.90000

0055 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

50.000

CY  

99.80000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 16.000

0.000

203-01500  
 

2,032.0016.000

0.00

40.000

HOUR

127.00000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

85.70000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

15.000

HOUR

146.00000

0075 Truck (Dump) 10.500

3.000

203-01582  
 

1,836.0013.500

408.00

80.000

HOUR

136.00000

0080 Front End Loader (Rubber Tire) 20.000

3.000

203-01590  
 

3,381.0023.000

441.00

80.000

HOUR

147.00000

0085 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

30.000

HOUR

85.70000

0090 Potholing 22.500

0.000

203-01597  
 

6,772.5022.500

0.00

50.000

HOUR

301.00000

0095 Laborer 63.000

0.000

203-02330  
 

2,551.5063.000

0.00

80.000

HOUR

40.50000

0100 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

100.000

CY  

142.00000

0105 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

250.000

LF  

4.90000

0110 *Aggregate Bag 84.000

0.000

208-00035  
 

441.0084.000

0.00

250.000

LF  

5.25000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

478.00000

0120 *Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

16,740.00000

0125 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

40.50000

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

147.00000

0135 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

75.60000

0140 Removal of Trash 9.000

0.000

208-00107  
 

700.209.000

0.00

40.000

HOUR

77.80000

0145 *Modify Inlet 1.000

0.000

210-04020  
 

12,560.001.000

0.00

1.000

EACH

12,560.00000

0150 *Seeding (Native) 0.300

0.000

212-00006  
 

450.000.300

0.00

0.300

ACRE

1,500.00000

0155 *Soil Conditioning 0.300

0.000

212-00032  
 

1,668.000.300

0.00

0.300

ACRE

5,560.00000

0160 *Spray-on Mulch Blanket 0.300

0.000

213-00012  
 

1,728.000.300

0.00

0.300

ACRE

5,760.00000

0165 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

500.000

SY  

3.85000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Wildlife Biologist 3.000

0.000

240-00000  
 

369.003.000

0.00

20.000

HOUR

123.00000

0175 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

123.00000

0180 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

8.80000

0185 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

461.000

TON 

49.80000

0190 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

3,000.000

TON 

39.00000

0195 Hot Mix Asphalt (Patching) (Asphalt) 11.790

0.000

403-00720  
 

3,902.4911.790

0.00

101.000

TON 

331.00000

0200 Hot Mix Asphalt (Patching) (Asphalt) 163.000

0.000

403-00721  
 

21,190.00163.000

0.00

163.000

SY  

130.00000

0205 Hot Mix Asphalt (Grading SX) (75) 21,126.000

12,076.050

403-34701  
 

2,506,754.7833,202.050

911,741.78

44,446.000

TON 

75.50000

0210 Asphalt Cement Performance Grade (PG 58-28) 1,178.850

697.330

411-03352  
 

722,329.301,876.180

268,472.05

2,550.000

TON 

385.00000

0215 Emulsified Asphalt (Slow-Setting) 8,182.000

4,671.000

411-10255  
 

26,348.6512,853.000

9,575.55

20,138.000

GAL 

2.05000

0220 *Concrete Pavement (6 Inch) 1,105.000

0.000

412-00600  
 

166,855.001,105.000

0.00

1,105.000

SY  

151.00000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Pavement (6 Inch) (Special) 1,228.000

0.000

412-00601  
 

211,216.001,228.000

0.00

1,228.000

SY  

172.00000

0230 *Concrete Pavement Thin Whitetopping (6 Inch) 1,217.000

0.000

412-06060  
 

222,711.001,217.000

0.00

1,217.000

SY  

183.00000

0235 *Concrete Slope and Ditch Paving (Reinforced) 1.700

0.000

507-00100  
 

2,856.001.700

0.00

1.700

CY  

1,680.00000

0240 *3 Inch Horizontal Drain 1,000.000

0.000

605-01030  
 

55,300.001,000.000

0.00

1,000.000

LF  

55.30000

0245 *Guardrail Type 3 (6-3 Post Spacing) 2,858.000

0.000

606-00301  
 

112,319.402,858.000

0.00

2,858.000

LF  

39.30000

0250 *End Anchorage Type 3B 2.000

0.000

606-01320  
 

12,060.002.000

0.00

2.000

EACH

6,030.00000

0255 *Transition Type 3G 30.000

0.000

606-01370  
 

135,000.0030.000

0.00

32.000

EACH

4,500.00000

0260 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

8,880.002.000

0.00

2.000

EACH

4,440.00000

0265 *End Anchorage (Flared) 26.000

0.000

606-02005  
 

118,040.0026.000

0.00

28.000

EACH

4,540.00000

0270 *Delineator (Type I) (Barrier) 0.000

263.000

612-00021  
 

14,543.90263.000

14,543.90

487.000

EACH

55.30000

0275 *Delineator (Type II) (Barrier) 0.000

36.000

612-00022  
 

2,170.8036.000

2,170.80

120.000

EACH

60.30000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

1,009.000

EACH

45.20000

0285 *Delineator (Type II) (Extra Height) 0.000

0.000

612-00032  
 

0.000.000

0.00

80.000

EACH

50.20000

0290 *Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

0.000.000

0.00

32.000

EACH

55.30000

0295 *Reflector Strip (4 Inch) 0.000

2,829.000

612-00070  
 

142,015.802,829.000

142,015.80

4,600.000

EACH

50.20000

0300 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

126,506.000

LF  

0.30000

0305 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

23,100.00000

0310 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

25.000

HOUR

209.00000

0315 *Mobilization 0.837

0.000

626-00000  
 

980,712.900.837

0.00

1.000

L S 

1,171,700.00000

0320 *Public Information Management (Tier III) 172.000

28.000

626-01113  
 

10,040.00200.000

1,405.60

230.000

DAY 

50.20000

0325 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,636.000

GAL 

94.40000

0330 *Pavement Marking Paint (High Build) 1,630.000

693.000

627-00013  
 

69,922.302,323.000

20,859.30

3,393.000

GAL 

30.10000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

112.000

SF  

24.10000

0340 *Flagging 2,245.250

615.250

630-00000  
 

71,798.552,860.500

15,442.78

3,500.000

HOUR

25.10000

0345 *Uniformed Traffic Control 182.250

8.000

630-00003  
 

28,727.75190.250

1,208.00

300.000

HOUR

151.00000

0350 *Traffic Control Inspection 53.000

10.000

630-00007  
 

30,051.0063.000

4,770.00

70.000

DAY 

477.00000

0355 *Traffic Control Management 86.000

18.000

630-00012  
 

250,640.00104.000

43,380.00

133.000

DAY 

2,410.00000

0360 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,206.002.000

0.00

4.000

EACH

603.00000

0365 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

377.00000

0370 *Construction Traffic Sign (Panel Size A) 11.000

0.000

630-80341  
 

718.3011.000

0.00

52.000

EACH

65.30000

0375 *Construction Traffic Sign (Panel Size B) 72.000

0.000

630-80342  
 

5,061.6072.000

0.00

180.000

EACH

70.30000

0380 *Construction Traffic Sign (Panel Size C) 7.500

0.000

630-80343  
 

564.757.500

0.00

16.000

EACH

75.30000

0385 *Construction Information Sign 1.000

0.000

630-80348  
 

352.001.000

0.00

2.000

EACH

352.00000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

17,575.002.500

0.00

5.000

EACH

7,030.00000

0395 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.500

0.000

630-80358  
 

4,400.002.500

0.00

6.000

EACH

1,760.00000

0400 *Drum Channelizing Device 82.500

0.000

630-80360  
 

1,658.2582.500

0.00

165.000

EACH

20.10000

0405 *Drum Channelizing Device (With Light) (Flashing) 3.000

2.000

630-80363  
 

125.505.000

50.20

50.000

EACH

25.10000

0410 *Drum Channelizing Device (With Light) (Steady Burn) 6.000

1.000

630-80364  
 

175.707.000

25.10

50.000

EACH

25.10000

0415 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

804.001.000

0.00

2.000

EACH

804.00000

0420 Barrier (Temporary) 1,875.000

0.000

630-80370  
 

93,750.001,875.000

0.00

3,750.000

LF  

50.00000

0425 *Traffic Cone 162.500

0.000

630-80380  
 

812.50162.500

0.00

400.000

EACH

5.00000

0430 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

6.000

DAY 

502.00000

0435 *Mobile Profilograph Operation Zone 0.000

0.000

630-80570  
 

0.000.000

0.00

2.000

DAY 

2,510.00000

0440 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

0.000

EACH

4,520.00000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

5,520.00000

0450 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.500

0.500

630-85040  
 

110,500.002.000

27,625.00

4.000

EACH

55,250.00000

0455 Night Work Lighting 0.840

0.160

632-00000  
 

116,130.001.000

18,580.80

1.000

L S 

116,130.00000

0460 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0465 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

24,000.000

F A 

1.00000

0470 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0475 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

130,000.000

F A 

1.00000

0480 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0485 F/A On-The-Job Trainee 11,940.000

7,050.000

700-70023  
 

18,990.0018,990.000

7,050.00

19,200.000

F A 

1.00000

0490 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

115,000.000

F A 

1.00000

0495 F/A Heavy Tow 23,428.200

16,441.600

700-70034  
 

39,869.8039,869.800

16,441.60

50,000.000

F A 

1.00000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Project First Program 1,497.500

0.000

700-70111  
 

1,497.501,497.500

0.00

1,497.500

F A 

1.00000

1110 Added Item (Dollar)/ Overweight Load Price Reduction 
Added per SMCO # 003

-80.000

-40.000

900-00006  
 

-120.00-120.000

-40.00

-80.000

DOL 

1.00000

CAT 6,925,580.621,646,916.0610,031,069.75CURRENT AMT0200 $ $ $

CAT NO0300 F-11-AX 

0505 *Removal of Asphalt Mat (Planing) (Special) 3,061.000

0.000

202-00246  
 

20,967.853,061.000

0.00

3,061.000

SY  

6.85000

0510 *Removal of Portions of Present Structure (Class 2) 14.000

2.000

202-00453  
 

5,648.0016.000

706.00

16.000

SY  

353.00000

0515 *Removal of Expansion Device 0.000

38.000

202-00504  
 

7,106.0038.000

7,106.00

76.000

LF  

187.00000

0520 Hot Mix Asphalt (Grading SX) (75) 359.190

267.870

403-34701  
 

47,343.03627.060

20,224.19

700.000

TON 

75.50000

0525 Asphalt Cement Performance Grade (PG 58-28) 19.910

15.780

411-03352  
 

13,740.6535.690

6,075.30

40.000

TON 

385.00000

0530 Emulsified Asphalt (Slow-Setting) 10.000

0.000

411-10255  
 

20.5010.000

0.00

10.000

GAL 

2.05000

0535 *Structural Steel (Galvanized) 0.000

244.000

509-00001  
 

3,196.40244.000

3,196.40

975.000

LB  

13.10000

0540 *Waterproofing (Membrane) 3,061.000

0.000

515-00120  
 

46,221.103,061.000

0.00

3,061.000

SY  

15.10000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0300 F-11-AX 

0545 *Bridge Expansion Device (0-4 Inch) 0.000

19.000

518-01004  
 

33,060.0019.000

33,060.00

76.000

LF  

1,740.00000

0545 MATERIAL ALLOWANCE Expansion Device 0.000

57.000

64,929.8457.000

64,929.84LF  

1,139.12000

0550 *Polyester Concrete End Dam 0.000

10.900

518-02030  
 

3,629.7010.900

3,629.70

29.000

CF  

333.00000

0555 *Concrete Class DR 1.900

0.000

601-03057  
 

4,921.001.900

0.00

1.900

CY  

2,590.00000

0560 *Galvanic Anodes 57.000

0.000

601-51005  
 

2,120.4057.000

0.00

57.000

EACH

37.20000

CAT 252,904.47138,927.43317,030.35CURRENT AMT0300 $ $ $

CAT NO0301 F-11-AV 

0565 *Removal of Asphalt Mat (Planing) 1,309.000

886.000

202-00240  
 

3,512.002,195.000

1,417.60

3,057.000

SY  

1.60000

0570 Hot Mix Asphalt (Grading SX) (75) 131.550

87.230

403-34701  
 

16,517.89218.780

6,585.87

337.000

TON 

75.50000

0575 Asphalt Cement Performance Grade (PG 58-28) 7.210

4.950

411-03352  
 

4,681.6012.160

1,905.75

21.000

TON 

385.00000

0580 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.05000

CAT 24,711.499,909.2238,419.70CURRENT AMT0301 $ $ $

CAT NO0302 F-11-AT 

0585 *Removal of Debris 0.000

0.000

201-00007  
 

0.000.000

0.00

2.000

EACH

3,590.00000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0302 F-11-AT 

0590 *Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

17.000

SY  

26.10000

0595 *Removal of Concrete Pavement (Planing) 0.000

0.000

202-00215  
 

0.000.000

0.00

17.000

SY  

51.70000

0600 *Removal of Asphalt Mat (Planing) 1,108.000

0.000

202-00240  
 

1,772.801,108.000

0.00

1,478.000

SY  

1.60000

0605 Hot Mix Asphalt (Grading SX) (75) 65.590

44.130

403-34701  
 

8,283.86109.720

3,331.82

163.000

TON 

75.50000

0610 Asphalt Cement Performance Grade (PG 58-28) 3.580

2.500

411-03352  
 

2,340.806.080

962.50

10.000

TON 

385.00000

0615 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.05000

0620 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

17.000

SY  

242.00000

0625 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

10.000

CF  

218.00000

CAT 12,397.464,294.3233,317.90CURRENT AMT0302 $ $ $

CAT NO0303 F-11-AR 

0630 *Removal of Asphalt Mat (Planing) (Special) 345.000

0.000

202-00246  
 

2,363.25345.000

0.00

345.000

SY  

6.85000

0635 *Removal of Portions of Present Structure (Class 2) 1.000

0.000

202-00453  
 

353.001.000

0.00

1.000

SY  

353.00000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0303 F-11-AR 

0640 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

614.00000

0645 Hot Mix Asphalt (Grading SX) (75) 133.270

22.990

403-34701  
 

11,797.63156.260

1,735.75

156.260

TON 

75.50000

0650 Asphalt Cement Performance Grade (PG 58-28) 7.580

1.300

411-03352  
 

3,418.808.880

500.50

8.880

TON 

385.00000

0655 Emulsified Asphalt (Slow-Setting) 11.000

0.000

411-10255  
 

22.5511.000

0.00

11.000

GAL 

2.05000

0660 *Waterproofing (Membrane) 345.000

0.000

515-00120  
 

5,209.50345.000

0.00

345.000

SY  

15.10000

0665 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

76.000

LF  

36.20000

0670 *Concrete Class DR 0.100

0.000

601-03057  
 

259.000.100

0.00

0.100

CY  

2,590.00000

0675 *Galvanic Anodes 6.000

0.000

601-51005  
 

223.206.000

0.00

6.000

EACH

37.20000

0680 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

5.00000

CAT 23,646.932,236.2526,398.13CURRENT AMT0303 $ $ $

CAT NO0304 F-11-AO 

0685 *Removal of Debris 0.000

0.000

201-00007  
 

0.000.000

0.00

2.000

EACH

3,590.00000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0304 F-11-AO 

0690 *Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

17.000

SY  

26.10000

0695 *Removal of Concrete Pavement (Planing) 0.000

41.000

202-00215  
 

2,119.7041.000

2,119.70

41.000

SY  

51.70000

0700 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

939.000

SY  

1.60000

0705 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

104.000

TON 

75.50000

0710 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

7.000

TON 

385.00000

0715 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.05000

0720 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

41.000

519-03035  
 

9,922.0041.000

9,922.00

42.000

SY  

242.00000

0725 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

23.800

519-03055  
 

5,188.4023.800

5,188.40

25.600

CF  

218.00000

CAT 17,230.1017,230.1037,537.60CURRENT AMT0304 $ $ $

CAT NO0305 F-11-AP 

0730 *Removal of Debris 0.000

0.000

201-00007  
 

0.000.000

0.00

1.000

EACH

3,590.00000

0735 *Removal of Asphalt Mat (Planing) 983.000

254.000

202-00240  
 

1,979.201,237.000

406.40

1,333.000

SY  

1.60000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0305 F-11-AP 

0740 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

76.000

LF  

187.00000

0745 Hot Mix Asphalt (Grading SX) (75) 64.520

87.530

403-34701  
 

11,479.78152.050

6,608.52

152.050

TON 

75.50000

0750 Asphalt Cement Performance Grade (PG 58-28) 3.550

5.040

411-03352  
 

3,307.158.590

1,940.40

9.000

TON 

385.00000

0755 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.05000

0760 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

76.000

LF  

1,740.00000

0760 MATERIAL ALLOWANCE Expansion Device 0.000

76.000

86,573.1276.000

86,573.12LF  

1,139.12000

0765 *Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

20.000

CF  

333.00000

CAT 103,339.2595,528.44173,779.58CURRENT AMT0305 $ $ $

CAT NO0306 F-11-AM 

0770 *Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

17.000

SY  

26.10000

0775 *Removal of Concrete Pavement (Planing) 0.000

19.000

202-00215  
 

982.3019.000

982.30

19.000

SY  

51.70000

0780 *Removal of Asphalt Mat (Planing) (Special) 3,209.000

0.000

202-00246  
 

21,981.653,209.000

0.00

3,209.000

SY  

6.85000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0306 F-11-AM 

0785 *Removal of Portions of Present Structure (Class 2) 104.000

0.000

202-00453  
 

36,712.00104.000

0.00

104.000

SY  

353.00000

0790 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

614.00000

0795 Hot Mix Asphalt (Grading SX) (75) 410.060

110.530

403-34701  
 

39,304.55520.590

8,345.02

521.000

TON 

75.50000

0800 Asphalt Cement Performance Grade (PG 58-28) 23.110

6.450

411-03352  
 

11,380.6029.560

2,483.25

32.000

TON 

385.00000

0805 Emulsified Asphalt (Slow-Setting) 28.000

0.000

411-10255  
 

57.4028.000

0.00

28.000

GAL 

2.05000

0810 *Bridge Drain (Special) 0.000

0.000

513-00690  
 

0.000.000

0.00

4.000

EACH

2,570.00000

0815 *Waterproofing (Membrane) 3,209.000

0.000

515-00120  
 

48,455.903,209.000

0.00

3,209.000

SY  

15.10000

0820 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

19.000

519-03035  
 

4,598.0019.000

4,598.00

19.000

SY  

242.00000

0825 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

24.200

519-03055  
 

5,275.6024.200

5,275.60

24.200

CF  

218.00000

0830 *Concrete Class DR 12.400

0.000

601-03057  
 

32,116.0012.400

0.00

12.400

CY  

2,590.00000

0835 *Galvanic Anodes 279.000

0.000

601-51005  
 

10,378.80279.000

0.00

279.000

EACH

37.20000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0306 F-11-AM 

0840 *Reinforcing Steel 38.000

0.000

602-00000  
 

190.0038.000

0.00

38.000

LB  

5.00000

CAT 211,432.8021,684.17223,126.85CURRENT AMT0306 $ $ $

CAT NO0307 F-11-AN 

0845 *Removal of Debris 2.000

0.000

201-00007  
 

7,180.002.000

0.00

2.000

EACH

3,590.00000

0850 *Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

17.000

SY  

26.10000

0855 *Removal of Concrete Pavement (Planing) 0.000

0.000

202-00215  
 

0.000.000

0.00

17.000

SY  

51.70000

0860 *Removal of Asphalt Mat (Planing) 3,184.000

0.000

202-00240  
 

5,094.403,184.000

0.00

3,184.000

SY  

1.60000

0865 Hot Mix Asphalt (Grading SX) (75) 299.750

63.210

403-34701  
 

27,403.48362.960

4,772.36

362.960

TON 

75.50000

0870 Asphalt Cement Performance Grade (PG 58-28) 16.370

3.730

411-03352  
 

7,738.5020.100

1,436.05

21.000

TON 

385.00000

0875 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.05000

0880 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

17.000

SY  

242.00000

0885 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

10.000

CF  

218.00000

CAT 47,416.386,208.4155,379.48CURRENT AMT0307 $ $ $
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0308 F-11-AK 

0890 *Removal of Debris 0.000

0.000

201-00007  
 

0.000.000

0.00

2.000

EACH

3,590.00000

0895 *Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

17.000

SY  

26.10000

0900 *Removal of Concrete Pavement (Planing) 0.000

16.000

202-00215  
 

827.2016.000

827.20

17.000

SY  

51.70000

0905 *Removal of Asphalt Mat (Planing) 865.000

1,069.000

202-00240  
 

3,094.401,934.000

1,710.40

1,934.000

SY  

1.60000

0910 Hot Mix Asphalt (Grading SX) (75) 87.730

66.800

403-34701  
 

11,667.02154.530

5,043.40

210.000

TON 

75.50000

0915 Asphalt Cement Performance Grade (PG 58-28) 4.880

3.900

411-03352  
 

3,380.308.780

1,501.50

13.000

TON 

385.00000

0920 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

96.000

GAL 

2.05000

0925 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

16.000

519-03035  
 

3,872.0016.000

3,872.00

17.000

SY  

242.00000

0930 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

9.700

519-03055  
 

2,114.609.700

2,114.60

10.000

CF  

218.00000

CAT 24,955.5215,069.1038,947.80CURRENT AMT0308 $ $ $

CAT NO0309 F-11-AL 

0935 *Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

17.000

SY  

26.10000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0309 F-11-AL 

0940 *Removal of Concrete Pavement (Planing) 0.000

0.000

202-00215  
 

0.000.000

0.00

17.000

SY  

51.70000

0945 *Removal of Asphalt Mat (Planing) (Special) 2,248.000

0.000

202-00246  
 

15,398.802,248.000

0.00

2,248.000

SY  

6.85000

0950 *Removal of Portions of Present Structure (Class 2) 74.000

0.000

202-00453  
 

26,122.0074.000

0.00

74.000

SY  

353.00000

0955 Hot Mix Asphalt (Grading SX) (75) 402.750

44.740

403-34701  
 

33,785.50447.490

3,377.87

447.490

TON 

75.50000

0960 Asphalt Cement Performance Grade (PG 58-28) 22.840

2.640

411-03352  
 

9,809.8025.480

1,016.40

27.000

TON 

385.00000

0965 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.05000

0970 *Waterproofing (Membrane) 2,248.000

0.000

515-00120  
 

33,944.802,248.000

0.00

2,248.000

SY  

15.10000

0975 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

17.000

SY  

242.00000

0980 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

10.000

CF  

218.00000

0985 *Concrete Class DR 8.300

0.000

601-03057  
 

21,497.008.300

0.00

8.300

CY  

2,590.00000
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PCN: 23068-BID    ESTIMATE RUN 09/30/2021

PROJECT: NHPP 0702-390                 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0309 F-11-AL 

0990 *Galvanic Anodes 230.000

0.000

601-51005  
 

8,556.00230.000

0.00

230.000

EACH

37.20000

CAT 149,113.904,394.27157,315.70CURRENT AMT0309 $ $ $

CAT NO0310 F-12-AS 

0995 *Removal of Asphalt Mat (Planing) 1,300.000

1,746.000

202-00240  
 

4,873.603,046.000

2,793.60

3,184.000

SY  

1.60000

1000 *Removal of Portions of Present Structure 0.000

0.000

202-00502  
 

0.000.000

0.00

1.000

CY  

3,010.00000

1005 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

6.000

LF  

187.00000

1010 Hot Mix Asphalt (Grading SX) (75) 165.100

130.820

403-34701  
 

22,341.96295.920

9,876.91

351.000

TON 

75.50000

1015 Asphalt Cement Performance Grade (PG 58-28) 9.130

7.640

411-03352  
 

6,456.4516.770

2,941.40

22.000

TON 

385.00000

1020 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.05000

1025 *Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

6.000

LF  

1,740.00000

1030 *Polyester Concrete End Dam 0.000

0.000

518-02030  
 

0.000.000

0.00

6.000

CF  

333.00000

CAT 33,672.0115,611.9156,634.90CURRENT AMT0310 $ $ $

CAT NO0311 F-12-AT 

1035 *Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

17.000

SY  

26.10000
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

22:44:54

CUMULATIVE
AMOUNT

CAT NO0311 F-12-AT 

1040 *Removal of Concrete Pavement (Planing) 0.000

0.000

202-00215  
 

0.000.000

0.00

17.000

SY  

51.70000

1045 *Removal of Asphalt Mat (Planing) 2,336.000

604.000

202-00240  
 

4,704.002,940.000

966.40

3,239.000

SY  

1.60000

1050 Hot Mix Asphalt (Grading SX) (75) 307.360

107.870

403-34701  
 

31,349.87415.230

8,144.19

415.230

TON 

75.50000

1055 Asphalt Cement Performance Grade (PG 58-28) 17.110

6.270

411-03352  
 

9,001.3023.380

2,413.95

23.380

TON 

385.00000

1060 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

162.000

GAL 

2.05000

1065 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

17.000

SY  

242.00000

1070 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

10.000

CF  

218.00000

CAT 45,055.1711,524.5453,482.27CURRENT AMT0311 $ $ $

CAT NO0312 F-12-AJ 

1075 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,012.000

SY  

1.60000

1080 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

112.000

TON 

75.50000

1085 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

7.000

TON 

385.00000
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CAT NO0312 F-12-AJ 

1090 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

51.000

GAL 

2.05000

CAT 0.000.0012,874.75CURRENT AMT0312 $ $ $

CAT NO0400 CE BID ITEM 

1095 *Field Office (Special) 1.000

0.000

620-00005  
 

54,440.001.000

0.00

1.000

EACH

54,440.00000

1100 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

35,970.001.000

0.00

1.000

EACH

35,970.00000

1105 *Sanitary Facility 1.000

0.000

620-00020  
 

13,520.001.000

0.00

1.000

EACH

13,520.00000

CAT 103,930.000.00103,930.00CURRENT AMT0400 $ $ $

$ 7,975,386.101,989,534.22$11,359,244.76$CURRENT AMTPROJECT TOTAL


